

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 July 2026
Team ID	
Project Name	Cosmetics Insights
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The project work is divided into small tasks and planned across multiple sprints. Each task is assigned a priority and story points to estimate the effort required, helping the team complete the project in an organized and efficient way.

Sprint	Functional Requirement	User Story No.	User Story / Task	Story Points	Priority
Sprint-1	Data Collection	USN-1	Collect cosmetics dataset.	2	High
Sprint-1	Data Cleaning	USN-2	Clean and prepare dataset.	3	High
Sprint-1	Data Import	USN-3	Import dataset into Tableau.	2	High
Sprint-2	Dashboard Design	USN-4	Create interactive dashboard.	4	High
Sprint-2	KPIs	USN-5	Create KPI cards.	2	Medium
Sprint-2	Filters	USN-6	Add interactive filters.	3	High
Sprint-3	Story	USN-7	Create Tableau story.	3	High
Sprint-3	Testing	USN-8	Test dashboard.	2	Medium
Sprint-4	Publishing	USN-9	Publish on Tableau Public.	2	High
Sprint-4	Documentation	USN-10	Prepare report.	2	Medium

Project Tracker, Velocity & Burndown Chart: (4 Marks)

The project tracker records the progress of each sprint by monitoring planned tasks, completed work, sprint duration, and release dates. It helps ensure the project stays on schedule.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	5 Days	01 Jul 2026	05 Jun 2026	7	05 Jun 2026
Sprint-2	9	5 Days	06 Jul 2026	10 Jun 2026	9	10 Jun 2026
Sprint-3	5	5 Days	11 Jul 2026	15 Jun 2026	5	15 Jun 2026
Sprint-4	4	5 Days	16 Jul 2026	20 Jun 2026	4	20 Jun 2026

Velocity:

Velocity measures the amount of work completed in each sprint using story points. It helps estimate the team's productivity and supports better planning for future sprints.

Total Story Points: 25

Number of Sprints: 4

Average Velocity: $25 \div 4 = 6.25$ Story Points per Sprint

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

